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CCR No. 97-0685A Logged Date 5/9/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description)
External Interfaces BO Validation changes for AM-1

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561, AC-97-0048

NASA CCR 505-01-30-011-C & NASA CCR 505-
41-15-002

RTM Change Start New Baseline |:|

Problem
IRD and Release B RBRs need updating based on BO validation results and AM1 IRD CHO1l & CHO2.

AM1-0310#B, AM1-0315#B, AM1-0320#B and AM1-0330#B have already been .
updated showing “FOS” as segment allocation. This was however not reflected i
the current 4/18/97 baseline. Also, “test/performance” is not a valid value for
s_verification_method for AM1-1090#B.

=)

Proposed Solution

IRD and RBR attributes updated. RBR clarification text added. RBR-L4 links added to ensure
coverage. Inappropriate RBR-L4 links deleted.

Change s_verification_method for AM1-1090#B to test/analysis and segment
alldqcation If:cgS AM1-0310#B, AM1-0315#B, AM1-0320#B and AM1-0330#B should
indicate “

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng FOS M&O
Procurement [] QO Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator C. Chachulski (signed) Carol Chachulski  5/8/97
Signature Date
Office FOS Office Manager (signed) Debbie Dunn 5/8/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
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